


REASSESSMENT OF CAPITAL PROJECTS SCHEDULE: JULY – DECEMBER 2019

| | ACTIVITY | July | Aug | Sept | Oct | Nov | Dec |
|-----|--|------------|--------|---------|-------|-----------|---|
| 1. | Judicial Council (JC) Staff sends (a) Draft Court Facility Plans to all courts and (b) Capital Project Scorecards to courts with capital needs | July 25/26 | | | | | |
| 2. | Comment Period #1 Begins - courts provide questions/comments to JC Staff | July 25 | | | | | |
| 3. | Comment Period #1 Ends | | Aug 15 | | | | |
| 4. | TARGET POSTING DATE: Court Facilities Advisory Committee (CFAC) 8/29 meeting agenda and materials | | Aug 26 | | | | |
| 5. | CFAC Meeting - INITIAL review of (a) progress on Court Facility Plans, (b) DRAFT Statewide List of Capital Projects with scores, and (c) updated Prioritization Methodology | | Aug 29 | | | | |
| 6. | Comment Period #2 Begins - courts/public provide questions/comments to JC Staff | | Aug 30 | | | | |
| 7. | Comment Period #2 Ends | | | Sept 13 | | | |
| 8. | TARGET POSTING DATE: CFAC 10/1 meeting agenda and materials | | | Sept 26 | | | |
| 9. | CFAC Meeting - FINAL review of updates to (a) Court Facility Plans, (b) Statewide List of Capital Projects with scores, and (c) Prioritization Methodology | | | | Oct 1 | | |
| 10. | Judicial Council Meeting - to approve FINAL Report on the Reassessment of Capital Projects | | | | | Nov 14/15 | |
| 11. | FINAL Report on the Reassessment of Capital Projects sent to the Legislature as mandated | | | | | |  |